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•     Modernized Rail and Highway 

•     Efficient, Safe and Reliable 

•     Freight, Intermodal and Passenger  

•     Planning for the Future 

 

  

 

Piedmont Improvement Program (PIP) 



• North Carolina Department of Transportation 

• Federal Railroad Administration 

• Norfolk Southern Railway 

• CSX Transportation 

• Amtrak 

• North Carolina Railroad Company 

• Municipalities 

 

 

  

 

Implementing Partners 



Budget 

Funding Sources Total (Millions) 

ARRA $545 

$1.5 

PRIIA $22 

North Carolina RR 
Norfolk Southern 
City of Charlotte 

$41 
$3.5 

$5 

Safety $16 

Total $634.5 



•  38 Projects totaling $364 million  

•  28 miles of double track 

•  18 new bridges 

•  12 miles of new highway  

construction 

•  4 miles of passing sidings 

•  24 at grade crossing closures  

 

Track and Structures 



• Major funded corridor projects 

• New roadway grade separations and 

crossing closures 

• Future 90 mph operation 

• Major railroad signal system  

improvements 

• Multiple contracts for design and 

construction 

• Significant expansion of capacity and 

mobility  

 

Double Track Projects 

 



• 25% plans signed  

• Public meetings completed on double-track projects 

• Capacity modeling continues, additional projects possible 

• Bridges: environmental documents and preliminary 

engineering continuing 

• Crossing safety closure (public and private) projects 

underway 

• Close coordination with Norfolk Southern Railway, Division 

of Highways and North Carolina Railroad Company 

 

 

 

  

 

Status of Track Projects 



•  $129 million 

•  CSXT’s Mainline in Concrete Trench 

•  Grade Separates Norfolk Southern   

Mainline Tracks and CATS North 

Corridor Tracks 

  

 

Mainline Grade Separation 

• Maintains road and rail access to Archer Daniels Midland mill 

• Charlotte Railroad Improvement and Safety Program (CRISP) 

 

  

 



• 25% plans under review 

• Highly complex project 

• Multiple implementing partners 

• Construction impacts with going concerns 24/7/365 

• Schedule and budget 

• Uncertainty 

 

  

 

Status of Main Line Grade Separation 



• Grant Obligation Agreement for $520 of $546.5 million 

• NCDOT and USDOT  

• Definitive Services Outcome Agreement, signed 3/21/11 with 

amendment/s underway 

• NSR, NCRR, NCDOT, Amtrak, FRA  

• 25% plan reviews completed, 65% and 100% upcoming 

• Preliminary Engineering Agreement signed12/21/11 

• Master Agreement and Right of Way under development 

• Construction and maintenance agreements to follow 

  

 

Status of PIP Agreements 



• Cary Station completed 9/11 

• Burlington platform completed 11/11 

• 3 locomotive re-builds completed 12/11 

• High Point Parking 4/12  

• Purchase 3 used and rehabilitate 7 passenger cars 6/12 

• Capital Yard Mechanical Facility 2/12  

• PIDs and security, 30% design and on-going 

• Kannapolis canopy 75% design 

• Charlotte Mechanical 25% design 

 

 

Equipment and Stations 





Southeast High Speed Rail (SEHSR)  



• Partnership of NCDOT, VADR&PT and FRA 

• 162 miles Raleigh to Richmond 

• 79, 90 and 110 mph maximum authorized speeds 

• 100% grade separated, approximately 100 new bridges 

• Approximately 85 miles of new roadway 

 

  

 

SEHSR Tier II EIS 



• Rail alignment only, once rail is confirmed then roadways 

• 25 of 26 sections (each with 3 alternatives for both rail and 

road) are resolved, and tentative decision is made on #26  

• Unforeseen historic issue being cleared with VA SHPO 

• Recommendation report is due February pending resolution 

of historic issue   

• Commonwealth Transportation and NC Board of 

Transportation approval, then to FRA 

  

 

SEHSR Tier II EIS Recommendation Report 



• On-going discussions with stakeholders to refine rail and 

roadway alignments 

• Train performance calculation and revenue ridership 

estimates being updated 

• Final EIS under development, 12/12 completion, then more 

public meetings 

• Record of Decision fall 2013 

 

 

SEHSR Tier II EIS Recommendation Report 





• Rail is an anomaly— “flat” in state budget since 1999 

• Decreasing NC General Fund revenues 

• Steady or modest growth in Highway Fund 

• Rail construction program funded through 2017 

• New infrastructure requires maintenance support 

• State operations costs steady to moderate growth (S209) 

• Ridership and revenue growth trends are positive 

• Result is flat to moderate near term growth in budget needs 

  

 

NC Passenger Rail Funding Challenges 



• Growing population and constraints lead to more rail 

opportunities—passenger, freight and intermodal 

• More communities want rail service, and will include in their 

development plans and consider value capture investment 

• Rail investment has inherent advantages vs competing modes 

• Rail investment can leverage additional public and private funds 

• Capitalize on current opportunities and develop transportation 

policy to include rail as an integral component 

 

  

 

NC Funding Challenges 



• No near-term federal funding 

• Secure planning for the future— “shovel-ready” will continue as a 

premium 

• Continue to manage existing program and budgets closely 

• Participate in the evolving national transportation policy debate 

 

  

 

NC Funding Recommendations 


